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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 70.757 121.093 148.438 0.000 148.438 115.392 71.912 61.929 38.345 Continuing Continuing
1662: F/A-18 Improvement 61.404 102.418 133.033 0.000 133.033 101.627 61.918 59.778 38.345 Continuing Continuing
2065: F/A-18 Radar Upgrade 6.959 15.807 15.405 0.000 15.405 13.765 9.994 2.151 0.000 0.000 658.310
9999: Congressional Adds 2.394 2.868 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 17.893

A. Mission Description and Budget Item Justification
The F/A-18 is required to perform multiple missions.  Capabilities of the F/A-18 weapon system and ancillary equipment can be upgraded to accommodate and
incorporate new or enhanced weapons as well as advances in technology to respond effectively to emerging future threats.  Continued F/A-18 E/F "Flight Plan"
spiral capability development is critical to the baseline of the Super Hornet next generation mission system capability and maintaining tactical relevance in support of
NAVPLAN 2030.  Additionally, continued advanced development engineering for improvements in reliability and maintainability are required to ensure maximum benefit
is achieved through reduced cost of ownership and to provide enhanced availability.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 73.050 127.733 0.000 0.000 0.000
Current President's Budget 70.757 121.093 148.438 0.000 148.438
Total Adjustments -2.293 -6.640 148.438 0.000 148.438

• Congressional General Reductions -0.505
• Congressional Directed Reductions -9.000
• Congressional Rescissions 0.000 -0.015
• Congressional Adds 2.880
• Congressional Directed Transfers 0.000
• Reprogrammings -0.468 0.000
• SBIR/STTR Transfer -1.824 0.000
• Program Adjustments 0.000 0.000 148.438 0.000 148.438
• Rate/Misc Adjustments -0.001 0.000 0.000 0.000 0.000
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Fighter Jet Noise Reduction Under Carrier Deck Operational Environment 0.000 2.868
Congressional Add: Distributed Targeting Processor 2.394 0.000

Congressional Add Subtotals for Project: 9999 2.394 2.868

Congressional Add Totals for all Projects 2.394 2.868

Change Summary Explanation
Technical: 1662:  Technical changes beginning in FY 2010 are due  to new start efforts for Sensor Integration (Multi-Ship Emitter Geo-Location and Sensor
Integration - Air to Air, Air to Ground) and Maritime Multi-Sensor Integration Phase II.

2065: Technical changes beginning in FY 2010 are due to additional funding for F/A-18 Distributed Targeting (AESA Multi-Jammer Electronic Protection).

Schedule:
1662:   Full Rate Production was removed from the IDECM with AESA schedule because this effort will not produce or deliver hardware.  This effort is software
related.  The schedule changes to the Infrared Search and Track (IRST) program are due to the program being upgraded from ACAT III to ACAT II, which is
expected 1st QTR 2010 and will cause a slip in MS "B" and the rest of the schedule due to increased milestone requirements and documentation.  Due to ACAT
III designation for Distributed Targeting Capability beginning in FY 2009, the Network Centric Operations and Distributed Targeting Processor/Mass Storage Unit
development and risk reduction activities were merged.  Distributed Targeting Processor/Mass Storage Unit entered the acquisition cycle at post MS B and is
currently on schedule for Fleet Initial Operational Capability in FY 2012.  The change to the LRIP I milestone has been updated to accurately reflect 3rd QTR
FY11; the prior budget incorrectly reported the date as 4th QTR FY10.  MSI Phase I has been separated from the Single Ship Geolocation (SSG)/Specific Emitter
Identification (SEI) Effort to ensure cognizance over the complete MSI Program.  The delay in starting Network Centric Operations algorithm development is due
to delays in contracting actions.  The schedule changes beginning in FY 2010 are due to new start efforts for Sensor Integration: Multi-Ship Emitter Geo-Location
and Air to Air, Air to Ground and Maritime Multi-Sensor Integration Phase II.

2065:   The H-6+ Fleet Release milestone has been updated to accurately reflect 4th QTR FY10; the prior budget incorrectly reported the date as 3rd QTR FY10.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

1662: F/A-18 Improvement 61.404 102.418 133.033 0.000 133.033 101.627 61.918 59.778 38.345 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
F/A-18 Improvements (1662):  The F/A-18 is a multi-mission strike fighter aircraft that is used in Air-to-Air strike, surveillance, reconnaissance and tanking roles
through selected use of external equipment (fuel tanks, tactical and reconnaissance pods, and various ordnance launching racks).  Additional capabilities are
required for interoperability in a network-centric tactical environment. In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being
upgraded to incorporate new/enhanced weapons systems and avionics including Dual Mode Weapons, an Infrared Search and Track (IRST), Integrated Defensive
Electronic Counter Measures (IDECM) integrated with the Active Electronically Scanned Array (AESA) to provide Narrow Band High Gain Electronic Attack (NBHGEA),
Distributed Targeting precision strike capability through a Distributed Targeting Processor/Mass Storage Unit (DTP/MSU), and Sensor Integration through Multi-Sensor
Integration (MSI) Phase I capability.  Continued advanced development engineering and analysis of hardware/software is required to successfully optimize fleet F/
A-18 weapon systems for interoperability in a network centric tactical environment, to include: enhanced software capabilities, potential new hardware development,
enhanced existing hardware, and enhanced network centric capabilities.   Additionally, continued effort is needed to perform technical evaluations, modeling and
simulations, investigative flight testing, and enhanced software modifications based on reported fleet deficiencies.  This funding line continues F/A-18E/F "Flight Plan"
spiral capability development, which includes Sensor Integration - Multi-Ship Emitter Geo-Location capability and Sensor Integration - MSI Phase II capability.    This
budget also continues funding for F/A-18A-F Test Wing Maintenance support.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Air to Ground Maritime Attack - Dual Mode Weapons

Funding used to test the integration of various weapon configurations on F/A-18E/F aircraft.

FY 2009 Accomplishments:
Continued integration, validation, and verification of various weapon configurations on F/A-18E/F
aircraft, to include Dual Mode Weapons and fleet-identified high priority weapons loads.

0.460 0.000 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Sensor Integration - IDECM with AESA

In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being
upgraded to incorporate new/enhanced weapons systems and avionics including Integrated Defensive
Electronic Counter Measures (IDECM) integrated with the Active Electronically Scanned Array (AESA)
to provide High Gain Electronic Support Measures (HGESM) and prove the concept of Narrow Band
High Gain Electronic Attack (HGEA).  Advanced development engineering and analysis of hardware/
software is required to optimize fleet F/A-18 weapon systems for interoperability in a network centric
tactical environment.

FY 2010 Plans:
Continue software development for IDECM integration with AESA to provide HGEA and HGESM
capability to prove the concept of HGEA.

0.000 6.398 0.000 0.000 0.000

Distributed Targeting - NCO/DTP/MSU/MPI
Funds are supporting development of a distributed targeting precision strike capability through a
Distributed Targeting Processor/Mass Storage Unit (DTP/MSU).

FY 2009 Accomplishments:
Started ACAT III Program.  The following items were accomplished: established an Integrated
Process Team and project plan, including Program Work Breakdown Structure and Integrated Master
Schedule (IMS); initiated NAVAIR Systems Engineering Technical Review (SETR) process; developed
a Statement of Work, and System Performance Specification; negotiated and awarded contract
to Boeing for Engineering and Manufacturing Development (EMD) phase; initiated hardware and
software development and risk reduction activities; and initiated draft acquisition documentation such
as Capabilities Production Document (CPD), Master Test Plan (TEMP).  Additionally, conducted
System Requirements Review (SRR) and Preliminary Design Review (PDR).

22.532 35.650 39.620 0.000 39.620
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Conduct subsystem integration testing at vendor labs, acceptance and qualification testing, and risk
reduction activities. Conduct Technology Readiness Assessment (TRA), Integrated Baseline Review
(IBR), and Critical Design Review (CDR). Begin DTP/MSU system level lab, ground, and flight testing.

FY 2011 Base Plans:
Continue testing and certification of system.

Distributed Targeting - IRST Phase I
Technology development and engineering and manufacturing development of an Infrared Search &
Track sensor for the F/A-18 E/F.

FY 2009 Accomplishments:
Completed System Readiness Review I and awarded Technology Development Contract; commenced
preliminary design and engineering trade studies.

FY 2010 Plans:
Reach Milestone B and enter Engineering and Development Phase.

FY 2011 Base Plans:
Continue Engineering and Development Phase and complete Critical Design Review and Design
Readiness Review.

16.373 12.780 39.602 0.000 39.602

Sensor Integration - SSG/SEI, HGEA/HGESM/IDECM
In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being
upgraded to incorporate new/enhanced weapons systems and avionics. This funding line includes F/
A-18E/F "Flight Plan" spiral capability development, Single Ship Geolocation (SSG) and Specific Emitter
Identification (SEI).

8.335 14.900 14.782 0.000 14.782



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #167

Navy Page 6 of 40

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued software algorithm development to enhance target identification and location (SSG & SEI).

FY 2010 Plans:
Continue software algorithm development to enhance target identification and location (SSG & SEI).

FY 2011 Base Plans:
Continue software algorithm development to enhance target identification and location (SSG & SEI).

Sensor Integration - MSI Phase I
In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being
upgraded to incorporate new/enhanced weapons systems and avionics including, Multi-Sensor
Integration (MSI) Phase I capability. Advanced development engineering and analysis of hardware/
software is required to optimize fleet F/A-18 weapon systems for interoperability in a network centric
tactical environment.

FY 2009 Accomplishments:
Continued software algorithm development to correlate multiple ground and surface tracks from on-
ship to off-ship sensor sources and to begin integration with the Common Tactical Picture and Blue
Force Track information.

FY 2011 Base Plans:
Continue software algorithm development to correlate multiple ground and surface tracks from on-ship
to off-ship sensor sources and to begin integration with the Common Tactical Picture and Blue Force
Track information.

3.200 0.000 4.622 0.000 4.622

Sensor Integration - A/A, A/G & Maritime MSI Phase II 0.000 9.020 15.566 0.000 15.566
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Funding will be used to expand track and correlation support from emitting targets and tracks to
improve lethality against stationary or moving targets.  H10E effort is currently in the requirements
definition/allocation phase, with expected fleet introduction in FY14.

FY 2010 Plans:
System Change review Board.

FY 2011 Base Plans:
Design reviews.

Sensor Integration - Multi-Ship Emitter Geo-Location
In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being
upgraded to incorporate new/enhanced weapons systems and avionics.  Advanced development
engineering and analysis of hardware/software is required to optimize fleet F/A-18 weapon systems
for interoperability in a network centric tactical environment. This funding line continues F/A-18E/F
"Flight Plan" spiral capability development, which includes Sensor Integration - Multi-Ship Emitter Geo-
Location capability and Sensor Integration - MSI Phase II capability.

FY 2010 Plans:
Continue Emitter Geo-Location spiral development and integration of Multi-Ship Emitter Geo-Location
capability in order to provide additional autonomous fix phase support for distributed targeting use,
situational awareness and targeting information at maximum weapons deployment range increases
survivability, and improve overall effectiveness of weapons inventory.

FY 2011 Base Plans:
Continue Emitter Geo-Location spiral development and integration of Multi-Ship Emitter Geo-Location
capability in order to provide additional autonomous fix phase support for distributed targeting use,

0.000 12.510 7.791 0.000 7.791
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
situational awareness and targeting information at maximum weapons deployment range increases
survivability, and improve overall effectiveness of weapons inventory.

Test Wing Maintenance Conversion
Funding supports maintenance of aircraft at NAVAIR Test Wing used to support Program Office
objectives.

FY 2009 Accomplishments:
Performed aircraft maintenance on Test Wing Aircraft.

FY 2010 Plans:
Perform aircraft maintenance on Test Wing Aircraft.

FY 2011 Base Plans:
Perform aircraft maintenance on Test Wing Aircraft.

10.504 11.160 11.050 0.000 11.050

Accomplishments/Planned Programs Subtotals 61.404 102.418 133.033 0.000 133.033

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/0145: F/A-18E/F 1,812.068 1,499.902 1,784.894 0.000 1,784.894 468.761 2,246.690 194.268 0.000 0.000 39,745.605
• APN/0145C: F/A-18E/F AP 42.490 51.273 2.295 0.000 2.295 58.581 0.000 0.000 0.000 0.000 1,606.939
• APN/0143: EA-18G 1,567.005 1,606.871 1,028.801 0.000 1,028.801 2,355.947 91.030 48.961 8.480 0.000 9,168.881
• APN/0143C: EA-18G AP 46.693 20.496 55.081 0.000 55.081 0.000 0.000 0.000 0.000 0.000 246.510
• APN/05250: F-18 Series Mod 464.287 559.888 492.821 43.250 536.071 470.898 446.581 598.108 559.068 1,610.295 8,715.826

114.527 55.485 22.042 0.000 22.042 16.783 17.031 17.725 18.509 0.000 262.102
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDTEN/3063: EA-18G
Development

D. Acquisition Strategy
The F/A-18 Improvements program consists of extensive spiral development efforts mapped out in the capability-based approach F/A-18 E/F "Flight Plan."  These
efforts are critical to the baseline of the Super Hornet next generation mission system capability and maintaining tactical relevance in support of NAVPLAN 2030.
The major programs within the F/A-18 Improvements project are based on six Weapon System Capabilities:  Distributed Targeting Air to Ground (A/G) and Maritime,
Distributed Targeting Air to Air (A/A), Net Centric Operations/Battle Space Management, Sensor Integration, A/G and Maritime Attack, and A/A Attack.  The major
efforts included in this project are: Dual Mode Weapons integration; an Infrared Search and Track (IRST); Integrated Defensive Electronic Counter Measures (IDECM)
integrated with the Active Electronically Scanned Array (AESA) to provide Narrow Band High Gain Electronic Attack; Distributed Targeting capability through a
Distributed Targeting Processor/Mass Storage Unit (DTP/MSU); Sensor Integration through Multi-Ship Emitter Geo-Location capability and Multi-Sensor Integration
(MSI) Phase I and Phase II capability; continued advanced development and F/A-18E/F Flight Plan engineering and analysis; continued enhanced software capabilities
development; and engineering support to perform technical evaluations, modeling & simulations, investigative flight testing.
- Infrared Search & Track (IRST).  The IRST Phase I program is a Navy program entering the Systems Design and Development phase at Milestone B in FY 2010.
A Phase I system will be developed by the Navy that will meet requirements for a counter electronic attack capability.  This capability will reach Initial Operational
Capability (IOC) in FY 2014.
- Distributed Targeting.  Distributed Targeting development is provided on a sole source cost plus incentive fee contract for Engineering Manufacturing and
Development (EMD) activities.  The program is a new start ACAT III FY 2009 effort, with a post MS B entry and an IOC in FY 2012.  The program is leveraging previous
ECP efforts and is designated for all domestic Super Hornets.
- Sensor Integration.  Sensor Integration development is provided on a sole source cost plus fixed fee contract on an Research and Development (R&D) Basic Ordering
Agreement to Raytheon.

E. Performance Metrics
The Distributed Targeting Program effort Initial Operational Capability (IOC) in FY2012.  IRST Program to achieve Milestone "B" in 3rd Quarter of FY2010, Milestone
"C" in 2nd Quarter of FY2013, and IOC in 4th Quarter of FY2014.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year Costs Various/
CPAF

Various
Various 454.785 0.000 0.000 0.000 0.000 0.000 454.785 Continuing

Primary Hdw
Development ANAV

Various/
Various

Boeing
St. Louis, MO 0.175 0.000 0.000 0.000 0.000 0.000 0.175 Continuing

Weapons Integration -
Dual Mode

Various/
Various

NAWCAD
Pax River, MD 0.460 0.000 0.000 0.000 0.000 0.000 0.460 Continuing

Primary Development
EW Sensor

Various/
Various

Various
Various 0.000 0.000 1.813 Jan 2011 0.000 1.813 2.405 4.218 Continuing

Primary Development
EW Sensor

Various/
Various

Boeing
St. Louis, MO 2.980 2.750 Jan 2010 0.600 Apr 2011 0.000 0.600 0.175 6.505 Continuing

Primary Development
EW Sensor WR NAWCWD

China Lake, CA 0.230 0.000 1.755 Jan 2011 0.000 1.755 0.313 2.298 Continuing

Primary Hardware Dev
IRST C/CPFF MDA

St. Louis, MO 13.479 5.329 May 2010 31.150 Jan 2011 0.000 31.150 24.160 74.118 74.118

Primary Hardware Dev
NCO/DTP C/FFP Boeing

St. Louis, MO 14.677 12.467 May 2010 9.002 May 2011 0.000 9.002 1.479 37.625 37.625

Sensor Integration
APSC WR NAWCWD

China Lake, CA 1.785 0.000 0.486 Jan 2011 0.000 0.486 0.080 2.351 Continuing

Sensor Integration
APSC

Various/
Various

Raytheon
Goleta, CA 2.891 1.250 Mar 2010 2.200 Mar 2011 0.000 2.200 0.000 6.341 Continuing

Dev Sensor Integration
(SSG/SEI) WR NAWCWD

China Lake, CA 0.523 0.000 1.574 Jan 2011 0.000 1.574 2.886 4.983 Continuing

Dev Sensor Integration
(SSG/SEI)

Various/
Various

Boeing
St. Louis, MO 2.960 0.000 2.050 Mar 2011 0.000 2.050 0.264 5.274 Continuing

Various 0.000 0.000 2.868 Jan 2011 0.000 2.868 3.035 5.903 Continuing
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Sensor Integration
(SSG/SEI)

Various/
Various Various

SW Dev IDECM -
HGEA/HGESM

Various/
Various

Boeing
St. Louis, MO 1.482 0.000 0.914 Mar 2011 0.000 0.914 0.203 2.599 Continuing

SW Dev IDECM -
HGEA/HGESM WR NAWCWD

China Lake, CA 0.390 0.000 1.522 Jan 2011 0.000 1.522 0.244 2.156 Continuing

SW Dev IDECM -
HGEA/HGESM

Various/
Various

TBD
Not Specified 0.000 0.000 2.542 Jan 2011 0.000 2.542 3.161 5.703 Continuing

Development Sensor
Integration (Multi Ship
Geo)

WR NAWCWD
China Lake, CA 0.000 0.000 2.779 Jan 2011 0.000 2.779 4.569 7.348 Continuing

Development Sensor
Integration (Multi Ship
Geo)

Various/
Various

Raytheon
Goleta, CA 0.000 0.000 1.310 Jan 2011 0.000 1.310 2.665 3.975 Continuing

Development Sensor
Integration (Multi Ship
Geo)

Various/
Various

Boeing
St. Louis, MO 0.000 0.000 1.315 Jan 2011 0.000 1.315 2.665 3.980 Continuing

Aircraft Integration
IDECM WR NAWCWD

China Lake, CA 0.000 1.500 Jan 2010 0.000 0.000 0.000 0.000 1.500 Continuing

Automatic Ground
Collision Avoidance
System

Various/
Various

Various
Various 0.000 0.000 0.000 0.000 0.000 48.599 48.599 Continuing

Subtotal 496.817 23.296 63.880 0.000 63.880 96.903 680.896 111.743

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year Costs Various/
Various

Various
Various 2,901.493 0.000 0.000 0.000 0.000 0.000 2,901.493 Continuing

Software Development
(Misc)

Various/
Various

Various
Various 1.868 0.000 0.000 0.000 0.000 0.000 1.868 Continuing

Software Development
IRST WR NAWCWD

China Lake, CA 0.000 0.000 0.000 0.000 0.000 3.000 3.000 Continuing

Software Dev IDECM -
HGEA/HGESM WR NAWCWD

China Lake, CA 1.121 9.300 Dec 2009 0.158 Dec 2010 0.000 0.158 0.000 10.579 Continuing

Development Support
IRST WR NAWCWD

China Lake, CA 2.093 2.634 Nov 2009 0.995 Nov 2010 0.000 0.995 1.000 6.722 Continuing

Development Support
IRST WR NAWCAD

Pax River, MD 3.182 2.158 Nov 2009 1.197 Nov 2010 0.000 1.197 1.367 7.904 Continuing

Development Support
IRST WR NAWCAD

Lakehurst, NJ 0.083 0.099 Feb 2010 0.382 Feb 2011 0.000 0.382 0.200 0.764 Continuing

Development Support
IRST WR FRC Southeast

Jacksonville, FL 0.665 0.446 Nov 2009 0.945 Nov 2010 0.000 0.945 1.000 3.056 Continuing

Development Support
IRST WR FRC Southwest

North Island, CA 0.040 0.042 Nov 2009 0.075 Nov 2010 0.000 0.075 0.075 0.232 Continuing

Software Dev (TDL)
NCO/DTP

Various/
Various

Boeing
St. Louis, MO 8.532 12.534 Jan 2010 7.937 May 2011 0.000 7.937 30.770 59.773 59.773

Development Support
- Sensor Integration
(SSG/SEI)

WR NAWCWD
China Lake, CA 0.000 1.500 Dec 2009 0.138 Dec 2010 0.000 0.138 0.000 1.638 Continuing

Development Support -
Sensor Integration (MSI
Ph II)

Various/
Various

NAWCWD
China Lake, CA 0.000 1.533 Jan 2010 2.688 Jan 2011 0.000 2.688 3.470 7.691 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support -
Sensor Integration (MSI
Ph II)

Various/
Various

Boeing
St. Louis, MO 0.000 4.998 Jan 2010 8.757 Jan 2011 0.000 8.757 10.410 24.165 24.165

Development Support -
Sensor Integration (Multi
Ship Geo)

WR NAWCWD
China Lake, CA 0.000 6.745 Jan 2010 0.826 Jan 2011 0.000 0.826 1.288 8.859 Continuing

Development Support
EW Sensor MSI Phase I WR NAWCWD

China Lake, CA 0.058 0.000 0.424 Jan 2011 0.000 0.424 0.500 0.982 Continuing

Development Support
- Sensor Integration
(SSG/SEI)

Various/
Various

Raytheon
Goleta, CA 0.000 1.250 Jan 2010 0.000 0.000 0.000 0.000 1.250 Continuing

Development Support
- Sensor Integration
(SSG/SEI)

Various/
Various

Boeing
St. Louis, MO 0.000 2.750 Jan 2010 0.000 0.000 0.000 0.000 2.750 Continuing

Development Support -
Sensor Integration (Multi
Ship Geo)

Various/
Various

Raytheon
Goleta, CA 0.000 2.714 Jan 2010 0.000 0.000 0.000 0.000 2.714 Continuing

Development Support
(Multi Ship Geo)

Various/
Various

Boeing
St. Louis, MO 0.000 2.715 Jan 2010 0.000 0.000 0.000 0.000 2.715 Continuing

Subtotal 2,919.135 51.418 24.522 0.000 24.522 53.080 3,048.155 83.938

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year Costs Various/
Various

Various
Various 76.085 0.000 0.000 0.000 0.000 0.000 76.085 Continuing

DT&E ANAV WR NAWCAD
Pax River, MD 1.800 0.000 0.000 0.000 0.000 0.000 1.800 Continuing

DT&E ANAV WR NAWCWD
China Lake, CA 1.557 0.000 0.000 0.000 0.000 0.000 1.557 Continuing

OT&E ANAV WR OPTEVFOR
Norfolk, VA 0.200 0.000 0.000 0.000 0.000 0.000 0.200 Continuing

DT&E IRST WR NAWCAD
Pax River, MD 1.130 1.793 Nov 2009 0.675 Nov 2010 0.000 0.675 0.600 4.198 Continuing

DT&E IRST WR NAWCWD
China Lake, CA 0.609 0.150 Nov 2009 0.200 Nov 2010 0.000 0.200 1.800 2.759 Continuing

ODT&E IRST WR OPTEVFOR
VX-9 0.008 0.005 Feb 2010 0.005 Feb 2011 0.000 0.005 1.700 1.718 Continuing

DT&E Dist Targeting
NCO/DTP1 WR NAWCWD

China Lake, CA 2.907 3.049 Jan 2010 10.584 Jan 2011 0.000 10.584 1.808 18.348 Continuing

DT&E Dist Targeting
NCO/DTP2 WR NAWCWD

China Lake, CA 0.085 0.065 Jan 2010 6.903 Jan 2011 0.000 6.903 0.045 7.098 Continuing

OT&E Dist Targeting
NCO/DTP WR OPTEVFOR

Norfolk, VA 0.350 0.100 Jan 2010 0.400 Jan 2011 0.000 0.400 3.000 3.850 Continuing

OT&E Sensor
Integration - SSG/SEI/
MSI Ph I

WR OPTEVFOR
Norfolk, VA 0.027 1.000 Apr 2010 0.030 Apr 2011 0.000 0.030 0.032 1.089 Continuing

DT&E Sensor Integration
- MSI Ph II-3 WR NAWCAD

Pax River, MD 0.000 1.830 Jan 2010 2.737 Jan 2011 0.000 2.737 3.670 8.237 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DT&E Sensor Integration
- MSI Ph II-4 WR FRC Southwest

North Island, CA 0.000 0.000 0.000 0.000 0.000 0.390 0.390 Continuing

Subtotal 84.758 7.992 21.534 0.000 21.534 13.045 127.329

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prior Year Costs Various/
Various

Various
Various 23.156 0.000 0.000 0.000 0.000 0.000 23.156 Continuing

Program Mgmt Support
NCO/DTP WR NAVAIR

Pax River, MD 1.816 0.232 Jan 2010 1.819 Jan 2011 0.000 1.819 0.448 4.315 Continuing

Govt Eng Support NCO/
DTP WR NAWCAD

Pax River, MD 2.915 1.400 Jan 2010 1.451 Jan 2011 0.000 1.451 0.050 5.816 Continuing

Program Mgmt Sup
(MISC)

Various/
Various

NAWCAD
Pax River, MD 0.733 0.000 1.342 Jan 2011 0.000 1.342 16.843 18.918 Continuing

Program Mgmt Sup
(PMMAC-MSS) C/CPFF NAWCAD

Pax River, MD 4.454 2.400 Nov 2009 2.500 Nov 2010 0.000 2.500 8.000 17.354 17.354

Travel Various/
Various

NAWCAD
Pax River, MD 1.750 0.800 Feb 2010 1.000 Feb 2011 0.000 1.000 3.200 6.750 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Flight Plan Engineering Various/
Various

NAWCAD
Pax River, MD 1.800 1.100 Jan 2010 1.260 Jan 2011 0.000 1.260 3.515 7.675 Continuing

Flight Plan Engineering Various/
Various

NAWCWD
China Lake, CA 4.200 2.200 Jan 2010 2.940 Jan 2011 0.000 2.940 8.203 17.543 Continuing

Gov Eng Support MSI
PH II WR NAWCAD

Pax River, MD 0.000 0.260 Jan 2010 0.327 Jan 2011 0.000 0.327 0.510 1.097 Continuing

Gov Eng Support IRST WR NAWCAD
Pax River, MD 0.000 0.000 0.750 Dec 2010 0.000 0.750 0.000 0.750 Continuing

Test Wing Maintenance
Conversion WR Various

Various 14.306 11.320 Jan 2010 9.708 Jan 2011 0.000 9.708 57.871 93.205 Continuing

Subtotal 55.130 19.712 23.097 0.000 23.097 98.640 196.579 17.354

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,555.840 102.418 133.033 0.000 133.033 261.668 4,052.959 213.035

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Schedule Details

Start End
Event Quarter Year Quarter Year

NCO/DTP/MSU/MPI 1 2009 1 2013
- Mass Storage Unit HW Development 1 2009 4 2009
- Mission Planning Interface HW Development 1 2009 4 2010
- Milestone C 3 2010 4 2010
- Initial Operational Capability 4 2012 4 2012
- Qual Testing 4 2009 2 2010
- Reliability Testing 1 2010 4 2010
- Distributed Targeting Processor SW Developement 1 2009 4 2010
- Mission Computer SW Development 2 2009 4 2010
- Mission Planning SW Development 2 2009 4 2010
- DTP Test Readiness Review 2 2010 3 2010
- Geo-reg/JSOW Template Integration Testing 3 2010 2 2011
- Geo-reg/JSOW Template Fleet Test Readiness Review (FTRR) 1 2011 2 2011
- Geo-reg/JSOW Template Developmental Flight Test 2 2011 1 2012
- Geo-reg/JSOW Template Operational Test H8 Flight Test 2 2012 1 2013
- Low Rate Initial Production (LRIP 1) 3 2011 3 2011
- LRIP 2 1 2012 2 2012
- Full Rate Prodution (FRP) 1 2013 1 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Start End
Event Quarter Year Quarter Year

- Engineering Change Proposal (ECP) 3 2009 4 2011
IRST 1 2009 4 2015
- Milestone B 2 2010 2 2010
- Engineering and Manufacturing Development 2 2010 4 2014
- System Readiness Review (SRR) 1 1 2009 1 2009
- System Readiness Review (SRR) 2 4 2009 4 2009
- System Functional Review (SFR) 4 2009 4 2009
- Integrated Baseline Review (IBR) 2 2010 2 2010
- Preliminary Design Review (PDR) 1 2010 1 2010
- Critical Design Review (CDR) 1 2011 1 2011
- Design Readiness Review (DRR) 2 2011 2 2011
- Eng Dev Model (EDM) IRST Delivery - Lab/IT&E (Unit 1) 3 2012 3 2012
- Eng Dev Model (EDM) IRST Delivery - Lab/IT&E (Unit 2) 3 2012 3 2012
- Eng Dev Model (EDM) IRST Delivery - (Unit 3) 4 2012 4 2012
- EDM Conversion 1 2014 2 2014
- Test Readiness Review (TRR) 4 2012 4 2012
- Operational Assessment (OA) 1 2013 1 2013
- Functional Configuration Audit (FCA) 4 2012 4 2012
- Developmental Testing (DT-IIB) 2 2012 4 2012
- Preproduction Readiness Review (PRR) 4 2012 4 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Start End
Event Quarter Year Quarter Year

- Build Readiness Review I 2 2012 2 2012
- Build Readiness Review II 2 2013 2 2013
- H10 Fleet Release 4 2014 4 2014
- Milestone C (MS C) 2 2013 2 2013
- Start Low Rate Initial Production I 2 2013 2 2013
- Developmental Testing/Tech Eval (DT-IC/TECHEVAL) 3 2013 1 2014
- Operational Testing II-B 3 2012 4 2012
- Operational Testing Readiness Review (OTRR) 2 2014 2 2014
- Operational Test 1-C 1 2014 1 2014
- Operational Test Evaluation (OT-IC) (OPEVAL) 3 2014 4 2014
- EMD Start 2 2010 2 2010
- Start Low Rate Initial Production II 1 2014 1 2014
- Low Rate Initial Production I Delivery 4 2014 1 2015
- FRP I Start 3 2015 3 2015
- Physical Configuration Audit (PCA) 3 2014 3 2014
- LRIP II Delivery 3 2015 4 2015
- IOC 4 2014 4 2014
SSG/SEI; HGEA/HGESM/IDECM 1 2009 4 2012
- SSG Software Development 1 2009 2 2011
- SSG Software Integration 2 2009 2 2011



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #167

Navy Page 26 of 40

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Start End
Event Quarter Year Quarter Year

- SSG V/V, Integrated Test Evaluation (IT&E old TECHEVAL) 3 2011 4 2011
- SSG Operational Evaluation (OPEVAL) 1 2012 3 2012
- SSG Operational Test Readiness Review (OTRR) 1 2012 1 2012
- SSG Fleet Release 4 2012 4 2012
MSI Phase I 1 2009 4 2012
- MSI Software Development 1 2009 2 2011
- MSI Software Integration 2 2009 2 2011
- MSI V/V, Integrated Test Evaluation (IT&E old TECHEVAL) 3 2011 4 2011
- MSI Operational Evaluation (OPEVAL) 1 2012 3 2012
- MSI Operational Test Readiness Review (OTRR) 1 2012 1 2012
- MSI Fleet Release 4 2012 4 2012
A/A, A/G & Maritime MSI Phase II 2 2009 4 2013
- MSI Requirements Definition 2 2009 4 2009
- Design & Development 1 2010 4 2011
- Integration Testing 3 2011 4 2012
- MSI Test Readiness Review 3 2011 3 2011
- Operational Test (H9) 4 2012 1 2013
- Fleet Release 4 2013 4 2013
Multi-Ship Emitter Geo-Location 2 2009 4 2014
- Requirements Definition 2 2009 2 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Start End
Event Quarter Year Quarter Year

- Software Design Interfaces 2 2010 1 2011
- ALR-67(V)3 Operational Flight Program (OFP) Mod 2 2011 4 2011
- H10 Software Release 4 2014 4 2014
- Operational Test Readiness Review (OTRR) 4 2013 4 2013
- IT&E Test 4 2012 4 2013
- Operational Test 1 2014 3 2014
- ALR-67(V3) Engineering Change Proposal (ECP) 2 2013 2 2014



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #167

Navy Page 28 of 40

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2065: F/A-18 Radar Upgrade 6.959 15.807 15.405 0.000 15.405 13.765 9.994 2.151 0.000 0.000 658.310
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
F/A-18 Radio Detection and Ranging (RADAR) Upgrade:  The F/A-18 RADAR Upgrade, Active Electronically Scanned Array (AESA) development program, which
began in FY 1999, is the last of three pre-planned upgrades to the F/A-18 Type/Model/Series RADAR.  The AESA system corrects operational test deficiencies
noted in the AN/APG-73.  It provides for multi-target tracking, Synthetic Aperture RADAR (SAR) imagery, SAR Target Location Error (TLE), and improved spotlight
map resolution.  In addition, it provides for greater lethality than previous F/A-18 RADARs by allowing for full tactical support of existing and planned air-to-air (A/
A) and air-to-ground (A/G) weapons and it significantly increases A/A and A/G detection and tracking ranges.  The AESA system provides greater survivability
through self-protection and standoff jamming capabilities, while its greater range allows for reduced detection by enemy radar. This budget continues spiral capability
development of AESA by increased efforts to address Phase II Operational Requirements Document requirements such as Electronic Protection (EP) against
multiple Radio Frequency emitters (Distributed Targeting - AESA Multi-Jammer EP), Electronic Attack Multiple Targeted Track and Engagement and Aided Target
Recognition via minimal hardware/maximum software changes. The effort will provide upgrades for EP capability against multiple radio frequency emitters. Higher
Order Language (HOL) Software development and integration is also required for expanded A/A and A/G capabilities while in a tactical A/A and A/G threat Electronic
Attack environment.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Distributed Targeting - AESA EP Eng & Mfg Dev

The AESA system provides greater survivability through self-protection and standoff jamming
capabilities.  This budget continues spiral capability development of AESA by increased efforts to
address Phase II Operational Requirements Document requirements.

1.000 1.500 2.750 0.000 2.750
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued Engineering Manufacturing Development efforts.  Continued hardware developmental and
refinement to the inherent Electronic Protection (EP) efforts that will increase the number of channels
within the Receiver to enable Multi-Channel future software Multi-Jammer Electronic Protection (EP)
activities.

FY 2010 Plans:
Continue Engineering Manufacturing Development efforts.  Continue hardware developmental and
refinement to the inherent Electronic Protection (EP) efforts that will increase the number of channels
within the Receiver to enable Multi-Channel future software Multi-Jammer Electronic Protection (EP)
activities.

FY 2011 Base Plans:
Continue Engineering Manufacturing Development efforts.  Continue hardware developmental and
refinement to the inherent Electronic Protection (EP) efforts that will increase the number of channels
within the Receiver to enable Multi-Channel future software Multi-Jammer Electronic Protection (EP)
activities.

Dist Targeting - AESA EP SW Dev, DT, OT, & Integration
Funding being utilized to support software capabilities development and associated testing.

FY 2009 Accomplishments:
Continued software development, Development Testing, systems integration efforts, and AESA
Operational Test and Evaluation inclusive of some Follow-on Test and Evaluation for minimal
hardware/software change efforts.  Continued Multi-Jammer Electronic Protection (EP) efforts which
expands and improves upon current software capability for Electronic Protection against multiple
Radio Frequency emitters, Electronic Attack, and improved Fixed/Ground Mobile Target detection and
tracking.

5.959 14.307 12.655 0.000 12.655
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue software development, Development Testing, systems integration efforts, and AESA
Operational Test and Evaluation inclusive of some Follow-on Test and Evaluation for minimal
hardware/software change efforts.  Continue Multi-Jammer Electronic Protection (EP) efforts which
expands and improves upon current software capability for Electronic Protection against multiple
Radio Frequency emitters, Electronic Attack, and improved Fixed/Ground Mobile Target detection and
tracking.

FY 2011 Base Plans:
Continue software development, Development Testing, systems integration efforts, and AESA
Operational Test and Evaluation inclusive of some Follow-on Test and Evaluation for minimal
hardware/software change efforts.  Continue Multi-Jammer Electronic Protection (EP) efforts which
expands and improves upon current software capability for Electronic Protection against multiple
Radio Frequency emitters, Electronic Attack, and improved Fixed/Ground Mobile Target detection and
tracking.

Accomplishments/Planned Programs Subtotals 6.959 15.807 15.405 0.000 15.405

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/0145: F/A-18E/F 1,812.068 1,499.902 1,784.894 0.000 1,784.894 468.761 2,246.690 194.268 0.000 0.000 39,745.605
• APN/0145C: F/A-18E/F AP 42.490 51.273 2.295 0.000 2.295 58.581 0.000 0.000 0.000 0.000 1,606.939
• APN/0143: EA-18G 1,567.005 1,606.871 1,028.801 0.000 1,028.801 2,355.947 91.030 48.961 8.480 0.000 9,168.881
• APN/1043C: EA-18G AP 46.693 20.496 55.081 0.000 55.081 0.000 0.000 0.000 0.000 0.000 246.510
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/05250: F-18 Series Mod 464.287 559.888 492.821 43.250 536.071 470.898 446.581 598.108 559.068 1,610.295 8,715.826

D. Acquisition Strategy
The AESA program continues developmental efforts following a successful Full Rate Production milestone decision, after completing a two-phase Acquisition approach
during the FY1999 through FY2007 timeframe.   This strategy continues utilization of reform initiatives such as: early partnering with industry;  leveraging industry
investment; optimizing use of Commercial Off-The Shelf (COTS) software and Non-Developmental Item; using Cost as an Independent Variable; and Electronic
Data Deliverables.  Basic Ordering Agreement (BOA) orders for Request for Proposal (RFP) developments are in place for Boeing, the airframe prime manufacturer/
integrator, and Raytheon, the RADAR manufacturer, for focused risk reduction and sustainment of prior developmental activities.

E. Performance Metrics
Execute the system engineering process for software delivery and support the design and development of:  Electronic Protection (EP), Air-to-Air (A/A) and Air-to-
Ground Capabilities.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development1 SS/CPFF Boeing

St. Louis, MO 455.749 0.000 0.000 0.000 0.000 0.000 455.749 455.749

GFE SS/CPFF Boeing
St. Louis, MO 3.517 0.000 0.000 0.000 0.000 0.000 3.517 3.517

Primary Hardware
Development

Various/
TBD

NSMA
Arlington, VA 2.410 1.500 Nov 2009 1.000 Nov 2010 0.000 1.000 4.850 9.760 Continuing

Primary Hardware
Development2

Various/
TBD

Boeing
St. Louis, MO 0.000 0.000 1.750 Nov 2010 0.000 1.750 3.500 5.250 Continuing

Systems Engineering WR NAWCWD
China Lake, CA 0.565 0.000 0.530 Nov 2010 0.000 0.530 0.897 1.992 Continuing

Systems Engineering WR NAWCAD
Pax River, MD 0.435 0.000 0.611 Nov 2010 0.000 0.611 1.035 2.081 Continuing

Subtotal 462.676 1.500 3.891 0.000 3.891 10.282 478.349 459.266

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development WR NAWCWD
China Lake, CA 25.215 10.334 Nov 2009 7.014 Nov 2010 0.000 7.014 10.300 52.863 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support WR Various

Various 1.511 0.000 0.000 0.000 0.000 0.000 1.511 Continuing

Subtotal 26.726 10.334 7.014 0.000 7.014 10.300 54.374

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR Various

Various 78.958 0.000 0.000 0.000 0.000 0.000 78.958 Continuing

Operational Test &
Evaluation WR OPTEVFOR

Norfolk, VA 13.384 0.000 0.000 0.000 0.000 4.777 18.161 Continuing

Developmental Test &
Evaluation

Various/
Various

NAWCWD
China Lake, CA 1.362 3.873 Nov 2009 3.260 Nov 2010 0.000 3.260 0.000 8.495 Continuing

Developmental Test &
Evaluation

Various/
TBD

NSMA
Arlington, VA 0.950 0.000 0.000 0.000 0.000 0.000 0.950 Continuing

Developmental Test &
Evaluation

Various/
TBD

USAF Test Wing
Eglin AFB, FL 1.440 0.000 0.000 0.000 0.000 0.000 1.440 Continuing

Developmental Test &
Evaluation WR NAWCAD

Pax River, MD 0.382 0.000 0.000 0.000 0.000 0.000 0.382 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 96.476 3.873 3.260 0.000 3.260 4.777 108.386

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support

Various/
Various

NAVAIR
Pax River, MD 2.281 0.000 0.529 Nov 2010 0.000 0.529 0.897 3.707 Continuing

Travel Various/
Various

NAVAIR
Pax River, MD 0.968 0.100 Nov 2009 0.100 Nov 2010 0.000 0.100 0.300 1.468 Continuing

Contractor Engineering
Support

Various/
Various

Various
Various 0.508 0.000 0.611 Nov 2010 0.000 0.611 1.035 2.154 Continuing

Subtotal 3.757 0.100 1.240 0.000 1.240 2.232 7.329

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 589.635 15.807 15.405 0.000 15.405 27.591 648.438 459.266
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Schedule Details

Start End
Event Quarter Year Quarter Year

Deployment Window 1 2009 2 2010
H5 IT&E 1 2009 2 2009
H6 IT&E FOT&E2 1 2009 4 2010
H8 IT&E FOT&E2 3 2010 3 2012
H10 IT&E FOT&E2 4 2012 4 2014
H5 Fleet Release 4 2009 4 2009
Full Rate Production (FRP) Deliveries (Lot 31) 1 2009 2 2010
FRP Deliveries (Lot 32) 2 2010 2 2011
Depot Standup 4 2010 4 2010
Retrofit Radar Deliveries 1 2010 1 2015
FRP Deliveries (Lot 33) 2 2011 1 2012
FRP Deliveries (Lot 34) 1 2012 4 2012
FRP Deliveries (Lot 35) 1 2013 4 2013
FRP Deliveries (Lot 36) 1 2014 4 2014
H6+ FLEET RELEASE 4 2010 4 2010
H8 FLEET RELEASE 1 2012 1 2012
H10 FLEET RELEASE 1 2014 1 2014
AT Development 1 2009 3 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Start End
Event Quarter Year Quarter Year

IT&E PHASE 2 1 2009 4 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 2.394 2.868 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 17.893
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add:  (9E13A) Distributed Targeting Processor (DTP).  The Navy will continue development of Distributed Targeting (DT)/Image Correlation Targeting
(ICT) capabilities.  This capability allows the F/A-18 E/F to self-target through the weather and mensurated target coordinates onboard the aircraft for use with precision
weapons.  Target Location Error is reduced to provide improvements in strike engagements against both fixed and moving, time sensitive and non-time sensitive
targets.  Precision targeting can be performed at ranges that result in improved platform survivability.  Precision targeting can be performed autonomously providing
improvements in naval extended range fires.  DT/ICT capability of improved lethality is derived from reduced target location error that supports current J-series
weapons and results in a shortened kill chain by performing on-board mensuration.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Fighter Jet Noise Reduction Under Carrier Deck Operational Environment
FY 2010 Plans:
Initiate Jet Noise Reduction activities.

0.000 2.868

Congressional Add: Distributed Targeting Processor
FY 2009 Accomplishments:
Continued integration of the Distributed Target Processor (DTP) to provide a baseline capability that
can generate precision targeting coordinates for the F/A-18EF.

2.394 0.000

Congressional Adds Subtotals 2.394 2.868
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
9999: Congressional Adds

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds.

E. Performance Metrics
Not required for Congressional Adds.
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                 121.093
                 148.438
                 148.438
                 0.000
                 115.392
                 71.912
                 61.929
                 38.345
                 Continuing
                 Continuing
            
             The F/A-18 is required to perform multiple missions.  Capabilities of the F/A-18 weapon system and ancillary equipment can be upgraded to accommodate and incorporate new or enhanced weapons as well as advances in technology to respond effectively to emerging future threats.  Continued F/A-18 E/F "Flight Plan" spiral capability development is critical to the baseline of the Super Hornet next generation mission system capability and maintaining tactical relevance in support of NAVPLAN 2030.  Additionally, continued advanced development engineering for improvements in reliability and maintainability are required to ensure maximum benefit is achieved through reduced cost of ownership and to provide enhanced availability.
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                 Technical: 1662:  Technical changes beginning in FY 2010 are due  to new start efforts for Sensor Integration (Multi-Ship Emitter Geo-Location and Sensor Integration - Air to Air, Air to Ground) and Maritime Multi-Sensor Integration Phase II.  

2065: Technical changes beginning in FY 2010 are due to additional funding for F/A-18 Distributed Targeting (AESA Multi-Jammer Electronic Protection).

Schedule: 
1662:   Full Rate Production was removed from the IDECM with AESA schedule because this effort will not produce or deliver hardware.  This effort is software related.  The schedule changes to the Infrared Search and Track (IRST) program are due to the program being upgraded from ACAT III to ACAT II, which is expected 1st QTR 2010 and will cause a slip in MS "B" and the rest of the schedule due to increased milestone requirements and documentation.  Due to ACAT III designation for Distributed Targeting Capability beginning in FY 2009, the Network Centric Operations and Distributed Targeting Processor/Mass Storage Unit development and risk reduction activities were merged.  Distributed Targeting Processor/Mass Storage Unit entered the acquisition cycle at post MS B and is currently on schedule for Fleet Initial Operational Capability in FY 2012.  The change to the LRIP I milestone has been updated to accurately reflect 3rd QTR FY11; the prior budget incorrectly reported the date as 4th QTR FY10.  MSI Phase I has been separated from the Single Ship Geolocation (SSG)/Specific Emitter Identification (SEI) Effort to ensure cognizance over the complete MSI Program.  The delay in starting Network Centric Operations algorithm development is due to delays in contracting actions.  The schedule changes beginning in FY 2010 are due to new start efforts for Sensor Integration: Multi-Ship Emitter Geo-Location and Air to Air, Air to Ground and Maritime Multi-Sensor Integration Phase II.

2065:   The H-6+ Fleet Release milestone has been updated to accurately reflect 4th QTR FY10; the prior budget incorrectly reported the date as 3rd QTR FY10.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
            
             
                 
                     1662
                     F/A-18 Improvement
                     
                         61.404
                         102.418
                         133.033
                         133.033
                         0.000
                         101.627
                         61.918
                         59.778
                         38.345
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                             0
                        
                         F/A-18 Improvements (1662):  The F/A-18 is a multi-mission strike fighter aircraft that is used in Air-to-Air strike, surveillance, reconnaissance and tanking roles through selected use of external equipment (fuel tanks, tactical and reconnaissance pods, and various ordnance launching racks).  Additional capabilities are required for interoperability in a network-centric tactical environment. In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics including Dual Mode Weapons, an Infrared Search and Track (IRST), Integrated Defensive Electronic Counter Measures (IDECM) integrated with the Active Electronically Scanned Array (AESA) to provide Narrow Band High Gain Electronic Attack (NBHGEA), Distributed Targeting precision strike capability through a Distributed Targeting Processor/Mass Storage Unit (DTP/MSU), and Sensor Integration through Multi-Sensor Integration (MSI) Phase I capability.  Continued advanced development engineering and analysis of hardware/software is required to successfully optimize fleet F/A-18 weapon systems for interoperability in a network centric tactical environment, to include: enhanced software capabilities, potential new hardware development, enhanced existing hardware, and enhanced network centric capabilities.   Additionally, continued effort is needed to perform technical evaluations, modeling and simulations, investigative flight testing, and enhanced software modifications based on reported fleet deficiencies.  This funding line continues F/A-18E/F "Flight Plan" spiral capability development, which includes Sensor Integration - Multi-Ship Emitter Geo-Location capability and Sensor Integration - MSI Phase II capability.    This budget also continues funding for F/A-18A-F Test Wing Maintenance support.
                         
                             
                                 Air to Ground Maritime Attack - Dual Mode Weapons
                                 Funding used to test the integration of various weapon configurations on F/A-18E/F aircraft.
                                 
                                     
                                         0.460
                                         0
                                         
						Continued integration, validation, and verification of various weapon configurations on F/A-18E/F aircraft, to include Dual Mode Weapons and fleet-identified high priority weapons loads. 
					
                                    
                                
                            
                             
                                 Sensor Integration - IDECM with AESA
                                 In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics including Integrated Defensive Electronic Counter Measures (IDECM) integrated with the Active Electronically Scanned Array (AESA) to provide High Gain Electronic Support Measures (HGESM) and prove the concept of Narrow Band High Gain Electronic Attack (HGEA).  Advanced development engineering and analysis of hardware/software is required to optimize fleet F/A-18 weapon systems for interoperability in a network centric tactical environment.
                                 
                                     
                                         6.398
                                         0
                                         
						Continue software development for IDECM integration with AESA to provide HGEA and HGESM capability to prove the concept of HGEA. 
					
                                    
                                
                            
                             
                                 Distributed Targeting - NCO/DTP/MSU/MPI
                                 Funds are supporting development of a distributed targeting precision strike capability through a Distributed Targeting Processor/Mass Storage Unit (DTP/MSU).
                                 
                                     
                                         22.532
                                         0
                                         
						Started ACAT III Program.  The following items were accomplished: established an Integrated Process Team and project plan, including Program Work Breakdown Structure and Integrated Master Schedule (IMS); initiated NAVAIR Systems Engineering Technical Review (SETR) process; developed a Statement of Work, and System Performance Specification; negotiated and awarded contract to Boeing for Engineering and Manufacturing Development (EMD) phase; initiated hardware and software development and risk reduction activities; and initiated draft acquisition documentation such as Capabilities Production Document (CPD), Master Test Plan (TEMP).  Additionally, conducted System Requirements Review (SRR) and Preliminary Design Review (PDR).  
					
                                    
                                
                                 
                                     
                                         35.650
                                         0
                                         
						Conduct subsystem integration testing at vendor labs, acceptance and qualification testing, and risk reduction activities. Conduct Technology Readiness Assessment (TRA), Integrated Baseline Review (IBR), and Critical Design Review (CDR). Begin DTP/MSU system level lab, ground, and flight testing. 
					
                                    
                                     
                                         39.620
                                         0
                                    
                                     
                                         39.620
                                         0
                                         
					Continue testing and certification of system.  
				
                                    
                                
                            
                             
                                 Distributed Targeting - IRST Phase I
                                 Technology development and engineering and manufacturing development of an Infrared Search & Track sensor for the F/A-18 E/F.
                                 
                                     
                                         16.373
                                         0
                                         
						Completed System Readiness Review I and awarded Technology Development Contract; commenced preliminary design and engineering trade studies. 
					
                                    
                                
                                 
                                     
                                         12.780
                                         0
                                         
						Reach Milestone B and enter Engineering and Development Phase. 
					
                                    
                                     
                                         39.602
                                         0
                                    
                                     
                                         39.602
                                         0
                                         
					Continue Engineering and Development Phase and complete Critical Design Review and Design Readiness Review. 
				
                                    
                                
                            
                             
                                 Sensor Integration - SSG/SEI, HGEA/HGESM/IDECM
                                 In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics. This funding line includes F/A-18E/F "Flight Plan" spiral capability development, Single Ship Geolocation (SSG) and Specific Emitter Identification (SEI). 
                                 
                                     
                                         8.335
                                         0
                                         
						Continued software algorithm development to enhance target identification and location (SSG & SEI). 
					
                                    
                                
                                 
                                     
                                         14.900
                                         0
                                         
						Continue software algorithm development to enhance target identification and location (SSG & SEI). 
					
                                    
                                     
                                         14.782
                                         0
                                    
                                     
                                         14.782
                                         0
                                         
					Continue software algorithm development to enhance target identification and location (SSG & SEI). 
				
                                    
                                
                            
                             
                                 Sensor Integration - MSI Phase I
                                 In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics including, Multi-Sensor Integration (MSI) Phase I capability. Advanced development engineering and analysis of hardware/software is required to optimize fleet F/A-18 weapon systems for interoperability in a network centric tactical environment.
                                 
                                     
                                         3.200
                                         0
                                         
						Continued software algorithm development to correlate multiple ground and surface tracks from on-ship to off-ship sensor sources and to begin integration with the Common Tactical Picture and Blue Force Track information. 
					
                                    
                                
                                 
                                     
                                         4.622
                                         0
                                    
                                     
                                         4.622
                                         0
                                         
					Continue software algorithm development to correlate multiple ground and surface tracks from on-ship to off-ship sensor sources and to begin integration with the Common Tactical Picture and Blue Force Track information. 
				
                                    
                                
                            
                             
                                 Sensor Integration - A/A, A/G & Maritime MSI Phase II
                                 Funding will be used to expand track and correlation support from emitting targets and tracks to improve lethality against stationary or moving targets.  H10E effort is currently in the requirements definition/allocation phase, with expected fleet introduction in FY14. 
                                 
                                     
                                         9.020
                                         0
                                         
						System Change review Board.  
					
                                    
                                     
                                         15.566
                                         0
                                    
                                     
                                         15.566
                                         0
                                         
					Design reviews. 
				
                                    
                                
                            
                             
                                 Sensor Integration - Multi-Ship Emitter Geo-Location
                                 In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics.  Advanced development engineering and analysis of hardware/software is required to optimize fleet F/A-18 weapon systems for interoperability in a network centric tactical environment. This funding line continues F/A-18E/F "Flight Plan" spiral capability development, which includes Sensor Integration - Multi-Ship Emitter Geo-Location capability and Sensor Integration - MSI Phase II capability.
                                 
                                     
                                         12.510
                                         0
                                         
						 Continue Emitter Geo-Location spiral development and integration of Multi-Ship Emitter Geo-Location capability in order to provide additional autonomous fix phase support for distributed targeting use, situational awareness and targeting information at maximum weapons deployment range increases survivability, and improve overall effectiveness of weapons inventory. 
					
                                    
                                     
                                         7.791
                                         0
                                    
                                     
                                         7.791
                                         0
                                         
					 Continue Emitter Geo-Location spiral development and integration of Multi-Ship Emitter Geo-Location capability in order to provide additional autonomous fix phase support for distributed targeting use, situational awareness and targeting information at maximum weapons deployment range increases survivability, and improve overall effectiveness of weapons inventory. 
				
                                    
                                
                            
                             
                                 Test Wing Maintenance Conversion
                                 Funding supports maintenance of aircraft at NAVAIR Test Wing used to support Program Office objectives.
                                 
                                     
                                         10.504
                                         0
                                         
						Performed aircraft maintenance on Test Wing Aircraft. 
					
                                    
                                
                                 
                                     
                                         11.160
                                         0
                                         
						Perform aircraft maintenance on Test Wing Aircraft. 
					
                                    
                                     
                                         11.050
                                         0
                                    
                                     
                                         11.050
                                         0
                                         
					Perform aircraft maintenance on Test Wing Aircraft. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0145
                                 F/A-18E/F 
                                 
                                     1812.068
                                     1499.902
                                     1784.894
                                     1784.894
                                     0.000
                                     468.761
                                     2246.690
                                     194.268
                                     0.000
                                     0.000
                                     39745.605
                                
                            
                             
                                 APN/0145C
                                 F/A-18E/F AP
                                 
                                     42.490
                                     51.273
                                     2.295
                                     2.295
                                     0.000
                                     58.581
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1606.939
                                
                            
                             
                                 APN/0143
                                 EA-18G 
                                 
                                     1567.005
                                     1606.871
                                     1028.801
                                     1028.801
                                     0.000
                                     2355.947
                                     91.030
                                     48.961
                                     8.480
                                     0.000
                                     9168.881
                                
                            
                             
                                 APN/0143C
                                 EA-18G AP
                                 
                                     46.693
                                     20.496
                                     55.081
                                     55.081
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     246.510
                                
                            
                             
                                 APN/05250
                                 F-18 Series Mod 
                                 
                                     464.287
                                     559.888
                                     536.071
                                     492.821
                                     43.250
                                     470.898
                                     446.581
                                     598.108
                                     559.068
                                     1610.295
                                     8715.826
                                
                            
                             
                                 RDTEN/3063
                                 EA-18G Development
                                 
                                     114.527
                                     55.485
                                     22.042
                                     22.042
                                     0.000
                                     16.783
                                     17.031
                                     17.725
                                     18.509
                                     0.000
                                     262.102
                                
                            
                        
                         The F/A-18 Improvements program consists of extensive spiral development efforts mapped out in the capability-based approach F/A-18 E/F "Flight Plan."  These efforts are critical to the baseline of the Super Hornet next generation mission system capability and maintaining tactical relevance in support of NAVPLAN 2030.  The major programs within the F/A-18 Improvements project are based on six Weapon System Capabilities:  Distributed Targeting Air to Ground (A/G) and Maritime, Distributed Targeting Air to Air (A/A), Net Centric Operations/Battle Space Management, Sensor Integration, A/G and Maritime Attack, and A/A Attack.  The major efforts included in this project are: Dual Mode Weapons integration; an Infrared Search and Track (IRST); Integrated Defensive Electronic Counter Measures (IDECM) integrated with the Active Electronically Scanned Array (AESA) to provide Narrow Band High Gain Electronic Attack; Distributed Targeting capability through a Distributed Targeting Processor/Mass Storage Unit (DTP/MSU); Sensor Integration through Multi-Ship Emitter Geo-Location capability and Multi-Sensor Integration (MSI) Phase I and Phase II capability; continued advanced development and F/A-18E/F Flight Plan engineering and analysis; continued enhanced software capabilities development; and engineering support to perform technical evaluations, modeling & simulations, investigative flight testing.  
- Infrared Search & Track (IRST).  The IRST Phase I program is a Navy program entering the Systems Design and Development phase at Milestone B in FY 2010.  A Phase I system will be developed by the Navy that will meet requirements for a counter electronic attack capability.  This capability will reach Initial Operational Capability (IOC) in FY 2014.
- Distributed Targeting.  Distributed Targeting development is provided on a sole source cost plus incentive fee contract for Engineering Manufacturing and Development (EMD) activities.  The program is a new start ACAT III FY 2009 effort, with a post MS B entry and an IOC in FY 2012.  The program is leveraging previous ECP efforts and is designated for all domestic Super Hornets.  
- Sensor Integration.  Sensor Integration development is provided on a sole source cost plus fixed fee contract on an Research and Development (R&D) Basic Ordering Agreement to Raytheon.
                         The Distributed Targeting Program effort Initial Operational Capability (IOC) in FY2012.  IRST Program to achieve Milestone "B" in 3rd Quarter of FY2010, Milestone "C" in 2nd Quarter of FY2013, and IOC in 4th Quarter of FY2014.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Prior Year Costs
                                         Various
                                         CPAF
                                         Various
                                         Various
                                         
                                             454.785
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             454.785
                                        
                                    
                                     
                                         Primary Hdw Development ANAV
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.175
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.175
                                        
                                    
                                     
                                         Weapons Integration - Dual Mode
                                         Various
                                         Various
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.460
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.460
                                        
                                    
                                     
                                         Primary Development EW Sensor
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.813
                                            
                                             
                                                 1.813
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             2.405
                                             4.218
                                        
                                    
                                     
                                         Primary Development EW Sensor
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             2.980
                                             
                                                 2.750
                                                 2010-01
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             0.175
                                             6.505
                                        
                                    
                                     
                                         Primary Development EW Sensor
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.230
                                             
                                                 0.000
                                            
                                             
                                                 1.755
                                            
                                             
                                                 1.755
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.313
                                             2.298
                                        
                                    
                                     
                                         Primary Hardware Dev IRST
                                         C
                                         CPFF
                                         MDA
                                         St. Louis, MO
                                         
                                             13.479
                                             
                                                 5.329
                                                 2010-05
                                            
                                             
                                                 31.150
                                            
                                             
                                                 31.150
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             24.160
                                             74.118
                                             74.118
                                        
                                    
                                     
                                         Primary Hardware Dev NCO/DTP
                                         C
                                         FFP
                                         Boeing
                                         St. Louis, MO
                                         
                                             14.677
                                             
                                                 12.467
                                                 2010-05
                                            
                                             
                                                 9.002
                                            
                                             
                                                 9.002
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             1.479
                                             37.625
                                             37.625
                                        
                                    
                                     
                                         Sensor Integration APSC
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.785
                                             
                                                 0.000
                                            
                                             
                                                 0.486
                                            
                                             
                                                 0.486
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.080
                                             2.351
                                        
                                    
                                     
                                         Sensor Integration APSC
                                         Various
                                         Various
                                         Raytheon
                                         Goleta, CA
                                         
                                             2.891
                                             
                                                 1.250
                                                 2010-03
                                            
                                             
                                                 2.200
                                            
                                             
                                                 2.200
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.341
                                        
                                    
                                     
                                         Dev Sensor Integration (SSG/SEI)
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.523
                                             
                                                 0.000
                                            
                                             
                                                 1.574
                                            
                                             
                                                 1.574
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             2.886
                                             4.983
                                        
                                    
                                     
                                         Dev Sensor Integration (SSG/SEI)
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             2.960
                                             
                                                 0.000
                                            
                                             
                                                 2.050
                                            
                                             
                                                 2.050
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             0.264
                                             5.274
                                        
                                    
                                     
                                         Dev Sensor Integration (SSG/SEI)
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.868
                                            
                                             
                                                 2.868
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             3.035
                                             5.903
                                        
                                    
                                     
                                         SW Dev IDECM - HGEA/HGESM
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             1.482
                                             
                                                 0.000
                                            
                                             
                                                 0.914
                                            
                                             
                                                 0.914
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             0.203
                                             2.599
                                        
                                    
                                     
                                         SW Dev IDECM - HGEA/HGESM
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.390
                                             
                                                 0.000
                                            
                                             
                                                 1.522
                                            
                                             
                                                 1.522
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.244
                                             2.156
                                        
                                    
                                     
                                         SW Dev IDECM - HGEA/HGESM
                                         Various
                                         Various
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.542
                                            
                                             
                                                 2.542
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             3.161
                                             5.703
                                        
                                    
                                     
                                         Development Sensor Integration (Multi Ship Geo)
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.779
                                            
                                             
                                                 2.779
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             4.569
                                             7.348
                                        
                                    
                                     
                                         Development Sensor Integration (Multi Ship Geo)
                                         Various
                                         Various
                                         Raytheon
                                         Goleta, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.310
                                            
                                             
                                                 1.310
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             2.665
                                             3.975
                                        
                                    
                                     
                                         Development Sensor Integration (Multi Ship Geo)
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.315
                                            
                                             
                                                 1.315
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             2.665
                                             3.980
                                        
                                    
                                     
                                         Aircraft Integration IDECM
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 1.500
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                        
                                    
                                     
                                         Automatic Ground Collision Avoidance System
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             48.599
                                             48.599
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Prior Year Costs
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2901.493
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2901.493
                                        
                                    
                                     
                                         Software Development (Misc)
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.868
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.868
                                        
                                    
                                     
                                         Software Development IRST
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.000
                                             3.000
                                        
                                    
                                     
                                         Software Dev IDECM - HGEA/HGESM
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.121
                                             
                                                 9.300
                                                 2009-12
                                            
                                             
                                                 0.158
                                            
                                             
                                                 0.158
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.579
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             2.093
                                             
                                                 2.634
                                                 2009-11
                                            
                                             
                                                 0.995
                                            
                                             
                                                 0.995
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             6.722
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             3.182
                                             
                                                 2.158
                                                 2009-11
                                            
                                             
                                                 1.197
                                            
                                             
                                                 1.197
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.367
                                             7.904
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.083
                                             
                                                 0.099
                                                 2010-02
                                            
                                             
                                                 0.382
                                            
                                             
                                                 0.382
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             0.764
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         FRC Southeast
                                         Jacksonville, FL
                                         
                                             0.665
                                             
                                                 0.446
                                                 2009-11
                                            
                                             
                                                 0.945
                                            
                                             
                                                 0.945
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             3.056
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         FRC Southwest
                                         North Island, CA
                                         
                                             0.040
                                             
                                                 0.042
                                                 2009-11
                                            
                                             
                                                 0.075
                                            
                                             
                                                 0.075
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.075
                                             0.232
                                        
                                    
                                     
                                         Software Dev (TDL) NCO/DTP
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             8.532
                                             
                                                 12.534
                                                 2010-01
                                            
                                             
                                                 7.937
                                            
                                             
                                                 7.937
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             30.770
                                             59.773
                                             59.773
                                        
                                    
                                     
                                         Development Support - Sensor Integration (SSG/SEI)
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 1.500
                                                 2009-12
                                            
                                             
                                                 0.138
                                            
                                             
                                                 0.138
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.638
                                        
                                    
                                     
                                         Development Support - Sensor Integration (MSI Ph II)
                                         Various
                                         Various
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 1.533
                                                 2010-01
                                            
                                             
                                                 2.688
                                            
                                             
                                                 2.688
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             3.470
                                             7.691
                                        
                                    
                                     
                                         Development Support - Sensor Integration (MSI Ph II)
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.000
                                             
                                                 4.998
                                                 2010-01
                                            
                                             
                                                 8.757
                                            
                                             
                                                 8.757
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             10.410
                                             24.165
                                             24.165
                                        
                                    
                                     
                                         Development Support - Sensor Integration (Multi Ship Geo)
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 6.745
                                                 2010-01
                                            
                                             
                                                 0.826
                                            
                                             
                                                 0.826
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             1.288
                                             8.859
                                        
                                    
                                     
                                         Development Support EW Sensor MSI Phase I
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.058
                                             
                                                 0.000
                                            
                                             
                                                 0.424
                                            
                                             
                                                 0.424
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.500
                                             0.982
                                        
                                    
                                     
                                         Development Support - Sensor Integration (SSG/SEI)
                                         Various
                                         Various
                                         Raytheon
                                         Goleta, CA
                                         
                                             0.000
                                             
                                                 1.250
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.250
                                        
                                    
                                     
                                         Development Support - Sensor Integration (SSG/SEI)
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.000
                                             
                                                 2.750
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.750
                                        
                                    
                                     
                                         Development Support - Sensor Integration (Multi Ship Geo)
                                         Various
                                         Various
                                         Raytheon
                                         Goleta, CA
                                         
                                             0.000
                                             
                                                 2.714
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.714
                                        
                                    
                                     
                                         Development Support (Multi Ship Geo)
                                         Various
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.000
                                             
                                                 2.715
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.715
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Prior Year Costs
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             76.085
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             76.085
                                        
                                    
                                     
                                         DT&E ANAV
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.800
                                        
                                    
                                     
                                         DT&E ANAV
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.557
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.557
                                        
                                    
                                     
                                         OT&E ANAV
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         DT&E IRST
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1.130
                                             
                                                 1.793
                                                 2009-11
                                            
                                             
                                                 0.675
                                            
                                             
                                                 0.675
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.600
                                             4.198
                                        
                                    
                                     
                                         DT&E IRST
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.609
                                             
                                                 0.150
                                                 2009-11
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.800
                                             2.759
                                        
                                    
                                     
                                         ODT&E IRST
                                         WR
                                         OPTEVFOR
                                         VX-9
                                         
                                             0.008
                                             
                                                 0.005
                                                 2010-02
                                            
                                             
                                                 0.005
                                            
                                             
                                                 0.005
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             1.700
                                             1.718
                                        
                                    
                                     
                                         DT&E Dist Targeting NCO/DTP1
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             2.907
                                             
                                                 3.049
                                                 2010-01
                                            
                                             
                                                 10.584
                                            
                                             
                                                 10.584
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             1.808
                                             18.348
                                        
                                    
                                     
                                         DT&E Dist Targeting NCO/DTP2
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.085
                                             
                                                 0.065
                                                 2010-01
                                            
                                             
                                                 6.903
                                            
                                             
                                                 6.903
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.045
                                             7.098
                                        
                                    
                                     
                                         OT&E Dist Targeting NCO/DTP
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.350
                                             
                                                 0.100
                                                 2010-01
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             3.000
                                             3.850
                                        
                                    
                                     
                                         OT&E Sensor Integration - SSG/SEI/MSI Ph I
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.027
                                             
                                                 1.000
                                                 2010-04
                                            
                                             
                                                 0.030
                                            
                                             
                                                 0.030
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             0.032
                                             1.089
                                        
                                    
                                     
                                         DT&E Sensor Integration - MSI Ph II-3
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 1.830
                                                 2010-01
                                            
                                             
                                                 2.737
                                            
                                             
                                                 2.737
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             3.670
                                             8.237
                                        
                                    
                                     
                                         DT&E Sensor Integration - MSI Ph II-4
                                         WR
                                         FRC Southwest
                                         North Island, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.390
                                             0.390
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Prior Year Costs
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             23.156
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.156
                                        
                                    
                                     
                                         Program Mgmt Support NCO/DTP
                                         WR
                                         NAVAIR
                                         Pax River, MD
                                         
                                             1.816
                                             
                                                 0.232
                                                 2010-01
                                            
                                             
                                                 1.819
                                            
                                             
                                                 1.819
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.448
                                             4.315
                                        
                                    
                                     
                                         Govt Eng Support NCO/DTP
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             2.915
                                             
                                                 1.400
                                                 2010-01
                                            
                                             
                                                 1.451
                                            
                                             
                                                 1.451
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.050
                                             5.816
                                        
                                    
                                     
                                         Program Mgmt Sup (MISC)
                                         Various
                                         Various
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.733
                                             
                                                 0.000
                                            
                                             
                                                 1.342
                                            
                                             
                                                 1.342
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             16.843
                                             18.918
                                        
                                    
                                     
                                         Program Mgmt Sup (PMMAC-MSS)
                                         C
                                         CPFF
                                         NAWCAD
                                         Pax River, MD
                                         
                                             4.454
                                             
                                                 2.400
                                                 2009-11
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             8.000
                                             17.354
                                             17.354
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1.750
                                             
                                                 0.800
                                                 2010-02
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             3.200
                                             6.750
                                        
                                    
                                     
                                         Flight Plan Engineering
                                         Various
                                         Various
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1.800
                                             
                                                 1.100
                                                 2010-01
                                            
                                             
                                                 1.260
                                            
                                             
                                                 1.260
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             3.515
                                             7.675
                                        
                                    
                                     
                                         Flight Plan Engineering
                                         Various
                                         Various
                                         NAWCWD
                                         China Lake, CA
                                         
                                             4.200
                                             
                                                 2.200
                                                 2010-01
                                            
                                             
                                                 2.940
                                            
                                             
                                                 2.940
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             8.203
                                             17.543
                                        
                                    
                                     
                                         Gov Eng Support MSI PH II
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.260
                                                 2010-01
                                            
                                             
                                                 0.327
                                            
                                             
                                                 0.327
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.510
                                             1.097
                                        
                                    
                                     
                                         Gov Eng Support IRST
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.750
                                        
                                    
                                     
                                         Test Wing Maintenance Conversion
                                         WR
                                         Various
                                         Various
                                         
                                             14.306
                                             
                                                 11.320
                                                 2010-01
                                            
                                             
                                                 9.708
                                            
                                             
                                                 9.708
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             57.871
                                             93.205
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                                 NCO/DTP/MSU/MPI
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 - Mass Storage Unit HW Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - Mission Planning Interface HW Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 - Milestone C
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 - Initial Operational Capability
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - Qual Testing
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 - Reliability Testing
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 - Distributed Targeting Processor SW Developement
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 - Mission Computer SW Development
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 - Mission Planning SW Development
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 - DTP Test Readiness Review
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 - Geo-reg/JSOW Template Integration Testing
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 - Geo-reg/JSOW Template Fleet Test Readiness Review (FTRR)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 - Geo-reg/JSOW Template Developmental Flight Test
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 - Geo-reg/JSOW Template Operational Test H8 Flight Test
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 - Low Rate Initial Production (LRIP 1)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 - LRIP 2
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 - Full Rate Prodution (FRP)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 - Engineering Change Proposal (ECP)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 IRST
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - Milestone B
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 - Engineering and Manufacturing Development
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 - System Readiness Review (SRR) 1
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 - System Readiness Review (SRR) 2
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - System Functional Review (SFR)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - Integrated Baseline Review (IBR)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 - Preliminary Design Review (PDR)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 - Critical Design Review (CDR)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 - Design Readiness Review (DRR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 - Eng Dev Model (EDM) IRST Delivery - Lab/IT&E (Unit 1)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - Eng Dev Model (EDM) IRST Delivery - Lab/IT&E (Unit 2)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - Eng Dev Model (EDM) IRST Delivery - (Unit 3)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - EDM Conversion
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 - Test Readiness Review (TRR)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - Operational Assessment (OA)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 - Functional Configuration Audit (FCA)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - Developmental Testing (DT-IIB)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - Preproduction Readiness Review (PRR)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - Build Readiness Review I
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 - Build Readiness Review II
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 - H10 Fleet Release
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 - Milestone C (MS C)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 - Start Low Rate Initial Production I
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 - Developmental Testing/Tech Eval (DT-IC/TECHEVAL)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 - Operational Testing II-B
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - Operational Testing Readiness Review (OTRR)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 - Operational Test 1-C
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 - Operational Test Evaluation (OT-IC) (OPEVAL)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 - EMD Start
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 - Start Low Rate Initial Production II
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 - Low Rate Initial Production I Delivery
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 - FRP I Start
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 - Physical Configuration Audit (PCA)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 - LRIP II Delivery
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 - IOC
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 SSG/SEI; HGEA/HGESM/IDECM
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - SSG Software Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 - SSG Software Integration
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 - SSG V/V, Integrated Test Evaluation (IT&E old TECHEVAL)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - SSG Operational Evaluation (OPEVAL)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - SSG Operational Test Readiness Review (OTRR)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 - SSG Fleet Release
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 MSI Phase I
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - MSI Software Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 - MSI Software Integration
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 - MSI V/V, Integrated Test Evaluation (IT&E old TECHEVAL)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - MSI Operational Evaluation (OPEVAL)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 - MSI Operational Test Readiness Review (OTRR)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 - MSI Fleet Release
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 A/A, A/G & Maritime MSI Phase II
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 - MSI Requirements Definition
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 - Design & Development
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - Integration Testing
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 - MSI Test Readiness Review
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 - Operational Test (H9)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 - Fleet Release
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Multi-Ship Emitter Geo-Location
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 - Requirements Definition
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 - Software Design Interfaces
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 - ALR-67(V)3 Operational Flight Program (OFP) Mod
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 - H10 Software Release
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 - Operational Test Readiness Review (OTRR)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 - IT&E Test
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 - Operational Test
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 - ALR-67(V3) Engineering Change Proposal (ECP)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     2065
                     F/A-18 Radar Upgrade
                     
                         6.959
                         15.807
                         15.405
                         15.405
                         0.000
                         13.765
                         9.994
                         2.151
                         0.000
                         0.000
                         658.310
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         F/A-18 Radio Detection and Ranging (RADAR) Upgrade:  The F/A-18 RADAR Upgrade, Active Electronically Scanned Array (AESA) development program, which began in FY 1999, is the last of three pre-planned upgrades to the F/A-18 Type/Model/Series RADAR.  The AESA system corrects operational test deficiencies noted in the AN/APG-73.  It provides for multi-target tracking, Synthetic Aperture RADAR (SAR) imagery, SAR Target Location Error (TLE), and improved spotlight map resolution.  In addition, it provides for greater lethality than previous F/A-18 RADARs by allowing for full tactical support of existing and planned air-to-air (A/A) and air-to-ground (A/G) weapons and it significantly increases A/A and A/G detection and tracking ranges.  The AESA system provides greater survivability through self-protection and standoff jamming capabilities, while its greater range allows for reduced detection by enemy radar. This budget continues spiral capability development of AESA by increased efforts to address Phase II Operational Requirements Document requirements such as Electronic Protection (EP) against multiple Radio Frequency emitters (Distributed Targeting - AESA Multi-Jammer EP), Electronic Attack Multiple Targeted Track and Engagement and Aided Target Recognition via minimal hardware/maximum software changes. The effort will provide upgrades for EP capability against multiple radio frequency emitters. Higher Order Language (HOL) Software development and integration is also required for expanded A/A and A/G capabilities while in a tactical A/A and A/G threat Electronic Attack environment.
                         
                             
                                 Distributed Targeting - AESA EP Eng & Mfg Dev
                                 The AESA system provides greater survivability through self-protection and standoff jamming capabilities.  This budget continues spiral capability development of AESA by increased efforts to address Phase II Operational Requirements Document requirements.
                                 
                                     
                                         1.000
                                         0
                                         
						Continued Engineering Manufacturing Development efforts.  Continued hardware developmental and refinement to the inherent Electronic Protection (EP) efforts that will increase the number of channels within the Receiver to enable Multi-Channel future software Multi-Jammer Electronic Protection (EP) activities. 
					
                                    
                                
                                 
                                     
                                         1.500
                                         0
                                         
						Continue Engineering Manufacturing Development efforts.  Continue hardware developmental and refinement to the inherent Electronic Protection (EP) efforts that will increase the number of channels within the Receiver to enable Multi-Channel future software Multi-Jammer Electronic Protection (EP) activities. 
					
                                    
                                     
                                         2.750
                                         0
                                    
                                     
                                         2.750
                                         0
                                         
					Continue Engineering Manufacturing Development efforts.  Continue hardware developmental and refinement to the inherent Electronic Protection (EP) efforts that will increase the number of channels within the Receiver to enable Multi-Channel future software Multi-Jammer Electronic Protection (EP) activities. 
				
                                    
                                
                            
                             
                                 Dist Targeting - AESA EP SW Dev, DT, OT, & Integration
                                 Funding being utilized to support software capabilities development and associated testing.
                                 
                                     
                                         5.959
                                         0
                                         
						Continued software development, Development Testing, systems integration efforts, and AESA Operational Test and Evaluation inclusive of some Follow-on Test and Evaluation for minimal  hardware/software change efforts.  Continued Multi-Jammer Electronic Protection (EP) efforts which expands and improves upon current software capability for Electronic Protection against multiple Radio Frequency emitters, Electronic Attack, and improved Fixed/Ground Mobile Target detection and tracking. 
					
                                    
                                
                                 
                                     
                                         14.307
                                         0
                                         
						Continue software development, Development Testing, systems integration efforts, and AESA Operational Test and Evaluation inclusive of some Follow-on Test and Evaluation for minimal  hardware/software change efforts.  Continue Multi-Jammer Electronic Protection (EP) efforts which expands and improves upon current software capability for Electronic Protection against multiple Radio Frequency emitters, Electronic Attack, and improved Fixed/Ground Mobile Target detection and tracking. 
					
                                    
                                     
                                         12.655
                                         0
                                    
                                     
                                         12.655
                                         0
                                         
					Continue software development, Development Testing, systems integration efforts, and AESA Operational Test and Evaluation inclusive of some Follow-on Test and Evaluation for minimal  hardware/software change efforts.  Continue Multi-Jammer Electronic Protection (EP) efforts which expands and improves upon current software capability for Electronic Protection against multiple Radio Frequency emitters, Electronic Attack, and improved Fixed/Ground Mobile Target detection and tracking. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0145
                                 F/A-18E/F
                                 
                                     1812.068
                                     1499.902
                                     1784.894
                                     1784.894
                                     0.000
                                     468.761
                                     2246.690
                                     194.268
                                     0.000
                                     0.000
                                     39745.605
                                
                            
                             
                                 APN/0145C
                                 F/A-18E/F AP
                                 
                                     42.490
                                     51.273
                                     2.295
                                     2.295
                                     0.000
                                     58.581
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1606.939
                                
                            
                             
                                 APN/0143
                                 EA-18G 
                                 
                                     1567.005
                                     1606.871
                                     1028.801
                                     1028.801
                                     0.000
                                     2355.947
                                     91.030
                                     48.961
                                     8.480
                                     0.000
                                     9168.881
                                
                            
                             
                                 APN/1043C
                                 EA-18G AP
                                 
                                     46.693
                                     20.496
                                     55.081
                                     55.081
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     246.510
                                
                            
                             
                                 APN/05250
                                 F-18 Series Mod 
                                 
                                     464.287
                                     559.888
                                     536.071
                                     492.821
                                     43.250
                                     470.898
                                     446.581
                                     598.108
                                     559.068
                                     1610.295
                                     8715.826
                                
                            
                        
                         The AESA program continues developmental efforts following a successful Full Rate Production milestone decision, after completing a two-phase Acquisition approach during the FY1999 through FY2007 timeframe.   This strategy continues utilization of reform initiatives such as: early partnering with industry;  leveraging industry investment; optimizing use of Commercial Off-The Shelf (COTS) software and Non-Developmental Item; using Cost as an Independent Variable; and Electronic Data Deliverables.  Basic Ordering Agreement (BOA) orders for Request for Proposal (RFP) developments are in place for Boeing, the airframe prime manufacturer/integrator, and Raytheon, the RADAR manufacturer, for focused risk reduction and sustainment of prior developmental activities.
                         Execute the system engineering process for software delivery and support the design and development of:  Electronic Protection (EP), Air-to-Air (A/A) and Air-to-Ground Capabilities.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development1
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             455.749
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             455.749
                                             455.749
                                        
                                    
                                     
                                         GFE
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             3.517
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.517
                                             3.517
                                        
                                    
                                     
                                         Primary Hardware Development
                                         Various
                                         TBD
                                         NSMA
                                         Arlington, VA
                                         
                                             2.410
                                             
                                                 1.500
                                                 2009-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             4.850
                                             9.760
                                        
                                    
                                     
                                         Primary Hardware Development2
                                         Various
                                         TBD
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.750
                                            
                                             
                                                 1.750
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             3.500
                                             5.250
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.565
                                             
                                                 0.000
                                            
                                             
                                                 0.530
                                            
                                             
                                                 0.530
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.897
                                             1.992
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.435
                                             
                                                 0.000
                                            
                                             
                                                 0.611
                                            
                                             
                                                 0.611
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.035
                                             2.081
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             25.215
                                             
                                                 10.334
                                                 2009-11
                                            
                                             
                                                 7.014
                                            
                                             
                                                 7.014
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             10.300
                                             52.863
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Various
                                         
                                             1.511
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.511
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             78.958
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             78.958
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             13.384
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             4.777
                                             18.161
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.362
                                             
                                                 3.873
                                                 2009-11
                                            
                                             
                                                 3.260
                                            
                                             
                                                 3.260
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.495
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         TBD
                                         NSMA
                                         Arlington, VA
                                         
                                             0.950
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.950
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         TBD
                                         USAF Test Wing
                                         Eglin AFB, FL
                                         
                                             1.440
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.440
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.382
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.382
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         NAVAIR
                                         Pax River, MD
                                         
                                             2.281
                                             
                                                 0.000
                                            
                                             
                                                 0.529
                                            
                                             
                                                 0.529
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.897
                                             3.707
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         NAVAIR
                                         Pax River, MD
                                         
                                             0.968
                                             
                                                 0.100
                                                 2009-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             1.468
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.508
                                             
                                                 0.000
                                            
                                             
                                                 0.611
                                            
                                             
                                                 0.611
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.035
                                             2.154
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0204136N_2065_FILE1.PNG
                        
                    
                     
                         
                             
                                 Deployment Window
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 H5 IT&E
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 H6 IT&E FOT&E2
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 H8 IT&E FOT&E2
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 H10 IT&E FOT&E2
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 H5 Fleet Release
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Full Rate Production (FRP) Deliveries (Lot 31)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 FRP Deliveries (Lot 32)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Depot Standup
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Retrofit Radar Deliveries
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 FRP Deliveries (Lot 33)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 FRP Deliveries (Lot 34)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 FRP Deliveries (Lot 35)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 FRP Deliveries (Lot 36)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 H6+ FLEET RELEASE
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 H8 FLEET RELEASE
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 H10 FLEET RELEASE
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 AT Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 IT&E PHASE 2
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         2.394
                         2.868
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         17.893
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add:  (9E13A) Distributed Targeting Processor (DTP).  The Navy will continue development of Distributed Targeting (DT)/Image Correlation Targeting (ICT) capabilities.  This capability allows the F/A-18 E/F to self-target through the weather and mensurated target coordinates onboard the aircraft for use with precision weapons.  Target Location Error is reduced to provide improvements in strike engagements against both fixed and moving, time sensitive and non-time sensitive targets.  Precision targeting can be performed at ranges that result in improved platform survivability.  Precision targeting can be performed autonomously providing improvements in naval extended range fires.  DT/ICT capability of improved lethality is derived from reduced target location error that supports current J-series weapons and results in a shortened kill chain by performing on-board mensuration.
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